City of Lincoln-CAPITAL IMPROVEMENT PROJECT STATUS

FY 2015-2016

Project CIP No. Budget Location/Description Project Status Responsible Manager
Park Projects
Bid opening held April 28, with 6 bids received. Award
recommendation discussed with P&R Committee and action
items for Council May 24th. Vali Cooper selected for CM
Robert "Chief" Jimenez Community Park 334 $1,000,000 Robert "Chief" Jimenez Community Park Services, and Work Order to Council May 10th. Alan Mitchell
Bid opening held April 28, with 6 bids received. Award
recommendation discussed with P&R Committee and action
items for Council May 24th. Vali Cooper selected for CM
Nathan Dubin Park 351 $2,000,000 Nathan Dubin Park Services, and Work Order to Council May 10th. Alan Mitchell
Parks Capital Replacement 368 $150,000 Citywide No action taken to date. Marc Fernandez
Bids received, construction contract recommended to be
awarded. Construction to be completed prior to end of fiscal
Park and Landscape Improvements 369 $100,000 Citywide year. Marc Fernandez
Pre-Fab Restroom award on 12/8 to Public Restroom Co.
Site/Utility work awarded to BRCO March 22. Site work started
Foskett Park Restroom 375 $275,000 Foskett Regional Park May 3rd and should be completed by end of May 2016. Alan Mitchell
Street Projects
Staff is reviewing right-of-way documents and will begin
coordination with PGE and resident of 7th street on a utility pole
Street Resurfacing 124 $395,000 Various Streets relocation. Marc Fernandez
Improvements completed at 1st St and Lincoln Boulevard SE
Sidewalk Replacement Program 127 $60,000 1st St / Lincoln Blvd corner ramp. Travis Williams
Caltrans required an updated hydraulic analysis, which was
completed. A request was submitted to Caltrans to update the
Auburn Ravine Bridge Replacement @ Bridge Inspection Report, so a funding application can be
Lincoln Blvd 352 $37,852 Auburn Ravine Bridge at Lincoln Blvd. submitted. Staff anticipates an updated BIR in June or July. Alan Mitchell
PCPTA has adopted McBean Park Drive as four lanes. Pending
Auburn Ravine Bridge Replacement @ SACOG including the project in the MTP and Caltrans adoption
McBean Park Drive 353 $600,000 Auburn Ravine Bridge at McBean Park Dr. of the bridge as four lane facility. Ray Leftwich
Lincoln Blvd Improvements Phase | 362 $3,410,206 Phase 1 - McBean Park Dr. to 7th Street Completing punch list for final acceptance of project. Ray Leftwich
Phase 2 - McBean Park Dr. to 1st Street documents. Awaiting environmental clearance to submit
Lincoln Blvd Improvements Phase Il and HSIP 354 $2,099,639 HSIP - Sterling Pkwy to 7th Street application for construction funds authorization. Araceli Cazarez
Awaiting CDBG approval to contract with BKF Engineering for
East 9th Street Improvements 362 $100,000 East 9th Street from East Ave. to Harrison Ave. final engineering design, bid and construction assistance. Araceli Cazarez
Construction work is nearing completion. Roadway striping will
be finished the week of May 2nd, weather permitting. It is
anticipated that the remainder of the concrete work will be
finished the following week. A final walk through and clean up
Safe Routes to School 364 $486,296 East Avenue will follow. Roland Neufeld
Twelve Bridges Dr and Joiner Pkwy Slurry Twelve Bridges Dr. from Industrial to Sierra College |Consultant preparing final design documents. Submittal of 85%
Seal 375 $218,546 and Joiner Pkwy from City limits to 1st St. plans on 5/6/16. Marc Fernandez
Ferrari Ranch Road Median Landscape
Improvements 376 $350,000 Ferrari Ranch Rd from Groveland Ln. to Caledon Ln. |Project Completed. Marc Fernandez
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Water Projects
East 5th Street design team has identified construction
techniques that will allow for the construction of the project
while preserving the oak tree that has been shown to be
important to the community (see also CIP 302). Project is in
Water Distribution System Rehabilitation 135 $345,000 Citywide preliminary design. John Griffin
A contract amendment to re-design the metering station and up-
size the pipeline from 30-inch to 42-inch is going to Council on
May 24th with a budget augmentation. Pipeline plans and specs
Southeasterly City Limit between Fuente Place and |are about 90% complete. Metering station design will be ready
30-inch PCWA Pipeline (Phase Ill) 307 $300,000 Conspiracy Point reservoir around October. Dane Schilling
NID Water Treatment Plant 308 $200,000 Northeast of City No action taken to date. Ray Leftwich
This project included in CIP 377 Tank #3 at Catta Verdera North
36-inch Pipeline to Twelve Bridges 345 $1,000,000 Twelve Bridges at Catta Verdera (10MG Tank). Design efforts are just getting underway. Ray Leftwich
! -
Cathodic Protection 366 $100,000 Westwood Well Recommending Award of Construction Contract on May 24. John Griffin
Design commenced April 2016. Design of the tank and pipelines
Tank #3 at Catta Verdera North (10MG Tank) 377 $4,000,000 Twelve Bridges at Catta Verdera is estimated to be complete in December 2016. Ray Leftwich
Wastewater Projects
Chambers Dr Sewer/Nicolaus Rd PS FM Impr 300-02/03 $2,000,000 Chambers Drive, Moore Rd and Waverly Dr. Notice of Completion Filed. Project Complete. Araceli Cazarez
Demolition of Old WWTP PS 300-04 $150,000 Old WWTP Site Notice of Completion Filed. Project Complete. Araceli Cazarez
Notice of Completion Filed. Project Completion report for grant
reimbursement submitted early March; City awaiting comments
Ph 1 Reclamation Improvements 300-05 $3,500,000 WWTRF, Moore Rd and Joiner Pkwy from DWR. Araceli Cazarez
East 5th Street design team has identified construction
techniques that will allow for the construction of the project
while preserving the oak tree that has been shown to be
Sewer Collection System & Pipe important to the community (see also CIP 302). Project is in
Rehabilitation 302 $120,000 Citywide preliminary design. John Griffin
Coordinating with contractor for pipeline corrective actions.
Regional Sewer Program Management Fund 726 -- Placer County Completion summer 2016. Ray Leftwich
Drainage Projects
First improvement at McBean Park Drive and C St completed.
Storm Drain Repair and Replacement 337 $100,000 Various locations Additional projects being developed. Travis Williams
Airport Projects
Automatic Entrance Security Gates (ACIP #2
& #5) 337 $26,000 Airport Not included in FY 15/16 ACIP Ray Leftwich
Crack Seal - Runway, Taxiway and Apron Award of construction contract to Maxwell Asphalt Inc. is going
(ACIP#1) 338 $643,000 Airport before City Council on May 10th. Ray Leftwich
Rehabilitate Runway Safety Areas (ACIP#3 &
#4) 339 $57,500 Runway 15-33 Maintenance Project at Engineering Level. FAA Process. Ray Leftwich
Ray Leftwich/Jennifer
Pavement Main/Mgmt Update (ACIP#5) 370 $65,000 Airport Draft report to be delivered on November 7th. Hanson
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Public Facilities Projects
McBean Pavilion Improvements 358 $150,000 McBean Pavilion Men's Restroom Notice of Completion Filed. Project Complete. Araceli Cazarez
One bid received higher than engineer's estimate and budget
amount. Request for budget augmentation and contract award
McBean Baseball Stadium Field Renovation 385 $910,000 McBean Baseball Field to Sierra Valley Construction at May 10th Council Meeting. Araceli Cazarez
Twelve Bridges Library Improvements 373 $225,000 Twelve Bridges Library Project complete. Consultant evaluating existing awnings. Marc Fernandez
Solid Waste Projects
Project complete. Notice of Termination accepted by the water
board for storm water permit. Notice of Completion is being
generated for Council approval. Site monitoring shows all wells
Closed Landfill 349 $3,000,000 City Landfill at or trending towards compliance elevation. Travis Williams
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